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TM NG FY 13 Portfolio 

Programs Projects 

Infrastructure Improvements Authentication Authorization and SSO (AASSO) 

TM NG User Interface User Interface (UI) - Phase 2 

TM NG Web and Business Services Program 

Web and Business Services 1 (WBS1) - Phase 2 

Web and Business Services 2 (WBS2) - Phase 2 

TM Reporting and Datamart 

Content Management System – Phase 1 

TM NG Data Services Program 
Trademarks Records Management (TRM) - Phase 2 

TM NG IDM (ID Manual) 

Cloud Computing 

Trademark Status and Document Retrieval (TSDR) 2.1 

Electronic Official Gazette (eOG) 

eFile Phase 1 – Product backlog and Formless UI 

Separation & Virtualization 
FY12 TM NG Separation and Virtualization 
For separating and virtualizing Trademark legacy systems 



Projects 

 Authentication & Authorization Single Sign On (AASSO) 

Provide Single Sign On and role-based access 

 Product installed in production on schedule in December 2012 

 Integrated Trademark Quality Review System (TQRS) in February, will begin 

planning work for integrating Datamart and TM NG user interface 

 User Interface (UI) 

 Develop an intuitive user interface that is designed by users 

 Conducting regular ‘User Centered Design’ sessions with internal users that 

enable the design and development of the user interface  

 Developing user interface for docket management, case-file management, 

notifications, and deficiency identification based on user feedback 

 Conducted usability testing with users and provided results/recommendations 

 

3 

TM NG Progress 



Projects (continued) … 

 Web and Business Services 1 (WBS1) 

Develop and implement business rules and workflow logic 

 Built workflows and services to support end-to-end management of office 

actions including draft office actions 

 Integrated office actions with existing Form Paragraph system 

 Started migration of case file data from legacy system into TM NG 

 Web & Business Services 2 (WBS2) 

Build all environments required for TM NG  

 Completed build out of virtual machines in the production environment 

 Working on finalizing the networking architecture 

 Documenting service level agreements and physical map of all environments 

 Drafting comprehensive plan and cost estimates to support Business 

Continuity and Disaster Recovery (BC/DR) capabilities 
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TM NG Progress 



Projects (continued) … 

 Trademark Reporting and Datamart  

Develop a scalable, easy to use reporting solution for internal users  

 Successfully deployed v1.0 into production in June, making Quality Review 

reports available to internal users 

 Continue importing data from legacy systems and related development that 

will support additional internal reports  

 Content Management Systems (CMS) 

Implement a content management system that can handle necessary document 

types and is extensible to satisfy future needs 

 Developed services to upload and retrieve images, PDF, ZIP, and XML 

content. These services are actively used by electronic Official Gazette 

 Completed 75% of work to map business categories from legacy to TM NG 
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TM NG Progress 



Projects (continued) … 

 Trademark Records Management (TRM) 

Migrate data from legacy systems and make it available to TM NG 

 Continuing migration of Trademark data to TM NG, development of data 

mapping and transformation rules 

 Demonstrated a prototype to synchronize case data and status between 

Trademark legacy and TM NG systems 

 Trademark Status and Document Retrieval (TSDR) 

One-stop-shop convenience by providing access to the status and documents 

with an easy to use interface 

 Successfully deployed v2.1 in March 
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TM NG Progress 



Projects (continued) … 

 electronic Official Gazette (eOG)  

Provide TM Official Gazette in an electronic format 

 Deployed Alpha and Beta releases on Google and internal cloud on schedule 

 Enhanced user Interface and experience based on stakeholder feedback 

 Separation and Virtualization 

Separate most Trademark systems from others for stabilization, virtualize these 

systems to reduce footprint 

 Dependency on other projects has pushed out the deployment schedule. 

Currently validating schedule across all OCIO support groups 
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TM NG Progress 



Draft Roadmap 

as of February 2013 



Draft Roadmap 

as of June 2013 
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TM Enhancements and Small Work Requests 
 Progress 

Projects 

 Trademark Petitions Template Enhancements 

 8 new petitions templates scheduled to be deployed on 7/12. 

 Infrastructure Upgrade – IPV6 

 TESS suite and XSearch applications migrated to a IPV6 compliant 

platform on 4/19. 

 Post-Deployment issues are being resolved in collaboration with 

support teams 

 MADRID Processing Stabilization effort 

 Formulated a tiger team to assess and address MADRID system 

stabilization needs. 

 Phase 1 includes addressing 15 priority issues 

 Development activities are in progress 

 

 



TM Enhancements and Small Work Requests 
 Progress 

 TEAS Form Enhancements 

 Development activities for the Release 1 in progress. Tentatively 

scheduled for a 8/17 deployment date  

 TIDM Enhancements 

 Phase 1 of this project which includes updates to the ID Checker and 

IDML editor is scheduled to be deployed on 7/12. 

 FAST1 & Snag-It  

 Deployments to Trademark Examiners completed 
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TM NG electronic Official Gazette (eOG)  

 

As of June 28, 2013, The United States Patent and Trademark Office has posted a 

beta version of a new and improved electronic Official Gazette (eOG) at http://eog-

test.etc.uspto.gov/ 

  

This version is in a tagged XML format and permits tailored searching, downloads 

and a variety of additional features using a limited set of test data. It demonstrates 

the majority of the functionality desired by members of the public based on previous 

user group sessions, though not all such features are yet fully functional. 

  

Please take some time to explore it and be sure to provide feedback via the survey at 

https://www.surveymonkey.com/s/83BN9PK so that it can be further refined leading 

up to our September, 2013 full release. 
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electronic Official Gazette 


